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SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Iltem

Run date 22-Nov-14
Time 8:08 AM

Contract No.:  04-0120F4

Diary #: 659 Const Calendar Day: 871
Inspector Name: Feather, Bernard
Inspection Type: Intermittent

Shift Hours:  07:00am  04:00 pm Break:
Federal ID:

Location:

Date: 23-Oct-2014  Thursday
Title: Transportation Engineer

01:00 Over Time:

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM

Precipitation

Working Day If no, explain:

Condition clear, cool

Di ary: Dispute
General Comments =
Elevator inspection with Bill O'Sullivan and sign off punch list items. Misc MEP paperwork and write
diaries.
04-0120F4 Bid Item: 098 0-000-000.098 ELEVATOR

AMERICAN BRIDGE/FLUOR, A JV
Di ary: Dispute
Elevator 098 0-000-000.098 —~
USA Hoist sent a letter with a listing of the expendable parts and tools that are required for operating and
maintaining the elevator. Expendable parts and tools are required per the Contract Special Provisions, but
the type and numbers of expendable parts and tools are not specified.
The letter was forwarded to the DJV for approval.
CCO-355 Bid Iltem: 001 0-CIC-EFA.355 CIC - Elevator Impacts - USA Hoist
CERTIFIED COATINGS COMPANY
CCO-355 Bid Iltem: 001 0-CIC-EFA.355 CIC - Elevator Impacts - USA Hoist
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer JNM CARLOS GARCIA 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer FOR IGNACIO GARCIA 0.00 0.00 0.00 0.00 D
Di ary: Dispute
Elevator Inspection 001 O0-CIC-EFA.355 =
At 0700, | met Bill O'Sullivan, ABF, and Frank Katalano, Mid-American Elevator, at the Pier 7 boat dock
then took the crew boat out to T1 to perform a final punchlist inspection of the elevator.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 659  Date: 23-Oct-2014  Thursday

We went over the open punchlist items and resolved them as follows:

Item #2: Inspected the antenna cable. The frays and burrs had been removed and the insulation was
intact so | bought it off.

Item #14: The top of the elevator cab was clean and the nicks in the paint had been repaired. However, |
informed Bill that | would not close this item until all painting of the shaft above the cab was complete and
| performed a final inspection.

Item #23: Galvanizing repair was complete on the ladder so | closed this item.

Item #28: The rags and wood strips have been removed from the gap in the pit and cleaned so | closed
this item.

Item #55: The Code Data Plates have been installed so | closed this item.

Item # 56: Paint repair and repainting of the machine room floor was complete so | closed this item. There
was still assorted parts, tools, and trash in the machine room. Bill said that that would be removed.

Frank K. was present to energize the elevator and move it down from elevation 27M to Elevation 18.
Frank performed this work and was off site by 1000.

After the elevator was lowered, ABF laborers Ignacio and Carlos Garcia spent the shift cleaning the cab,
pit, and machine room. Sami Daouk's, CT, diary for this day records their activities.
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